

ACADEMY WEBSITE & ONLINE EXAMINATION SYSTEM

Project Proposal & Requirement Specification

Prepared by: Nexa

Estimated Project Cost: ■35,000


Estimated Development Time: 4–6 weeks

1. Project Overview

The objective of this project is to develop a professional, responsive website for the academy along with an online student examination and result management system. The solution will contain a public academy website, a student portal and an admin management panel.

2. System Flow Diagram

The following diagram shows how visitors, students and administrators interact with the system.



Core flow: Visitor → Academy Website → Student Login → Student Dashboard → Exam → Submission → Automatic Evaluation → Result. Admins manage the entire process through the Admin Panel.

3. Public Website

Home: academy introduction, hero section, highlights, courses, faculty, achievements, testimonials, announcements, contact and student login.

About Us: academy overview, vision, mission, history and achievements.

Courses: course name, description, duration, eligibility and highlights.

Faculty: faculty name, designation, specialization, biography and image.

Results / Achievements: student achievements, selections and success information.

Gallery: academy, classroom, events and student activity images.

Contact: address, phone, email, map, contact form and social links if required.

4. Student Portal

- Secure student login
- Dashboard with course, exam and result summary
- View enrolled courses
- View upcoming examinations
- Attend online examinations
- Exam timer and question navigation
- Submit examination
- Automatic evaluation for objective questions
- View current and previous results
- View profile information

5. Online Examination System

- MCQ and True/False questions in Version 1
- Configurable exam duration
- Countdown timer
- Next / Previous navigation
- Question navigation
- Answer selection and review
- Automatic submission when time expires
- Automatic evaluation
- Marks, percentage and Pass/Fail calculation
- Store examination attempt and answers

6. Results

- Student name and ID
- Exam name and date
- Total questions
- Correct and incorrect answers
- Marks obtained
- Percentage
- Pass/Fail status
- Previous examination history

7. Admin Panel

- Admin dashboard
- Student management
- Course management
- Exam creation and scheduling

- Question management
- Exam assignment
- Result management
- Basic reports and performance information
- Activate/deactivate relevant records

8. User Roles

Student: login, dashboard, courses, exams, submissions, results and profile.

Admin: manage students, courses, exams, questions, results and basic reports.

9. Technology Stack

Frontend: React.js, Vite, Tailwind CSS, React Router

Backend: Node.js, Express.js

Database: Supabase / PostgreSQL

Authentication: Supabase Authentication or equivalent secure authentication

Hosting: suitable production hosting based on final requirements.

10. Database Structure

users • students • courses • exams • questions • exam_attempts • student_answers • results

11. Project Scope — Version 1

- Professional responsive academy website
- Student authentication and dashboard
- Online MCQ examinations
- Exam timer
- Automatic evaluation
- Student results and history
- Admin dashboard
- Student, course, exam and question management
- Basic result reporting
- Deployment and testing

12. Features Not Included in Current Scope

- Online payment gateway
- Android/iOS application
- Live classes or video streaming
- SMS/WhatsApp automation
- AI proctoring or face recognition
- Advanced analytics
- Descriptive answer evaluation
- Certificate generation

- Attendance management
- Parent portal
- Multi-branch management
- Subscription management

13. Estimated Timeline

Week	Activities
1	Requirements, UI/UX, database planning and project setup
2	Public website, authentication and student portal foundation
3	Admin panel, student and course management
4	Exam system, questions, timer and submission
5	Results, testing, bug fixing and responsive optimization
6	Final testing, deployment, client review and corrections

14. Project Cost

Total Estimated Project Cost: ■35,000

The estimate is based on the Version 1 scope defined in this document. Significant additional functionality may require a revised quotation.

Milestone	Amount
Project Start — 40%	■14,000
Development Milestone — 30%	■10,500
Final Delivery — 30%	■10,500
Total	■35,000

15. Client Responsibilities

- Provide academy logo and branding
- Provide academy content and images
- Provide course and faculty information
- Provide examination questions and correct answers
- Provide required contact details
- Provide timely feedback and approvals

16. Change Request Policy

The project price is based on the agreed Version 1 scope. Minor content corrections and reasonable UI corrections within scope are included. New functionality or major changes will be estimated and approved separately before development.

17. Maintenance & Support

The initial project includes basic post-delivery bug fixing for the agreed functionality. Ongoing maintenance, new features and major changes can be handled separately through a monthly or feature-based quotation.

18. Final Deliverables

- Responsive academy website
- Student portal
- Admin panel
- Online examination system
- Automatic result system
- Database and authentication setup
- Production deployment
- Basic documentation and project files as agreed

19. Project Acceptance

The project will be considered completed when the agreed Version 1 features have been implemented, tested and demonstrated. Features outside the agreed scope will be treated as additional requirements.

Prepared by Nexa

Software Development & Digital Solutions